

Arizona Office
 5075 Flightline Drive
 Kingman, AZ 86401



CONTRACT CHANGE ORDER

FROM: West Coast Netting
5075 Flightline Dr
Kingman Az, 86401

No. 0144244.(I)

TO: City Of Upland
460 N Euclid Ave
Upland, CA 91786
Attn: Meghan Meade

DATE 6.2.2026
JOB NAME City of Upland Cabrillo Park Soccer
CONTRACT JOB NO. 0144244
PREPARED BY Blaine Smith

WORK TO BEGIN BY 6.3.2026


WORK TO BE COMPLETED BY 6.12.2026

Scope creep due to unstable soils / hard rock drilling, specialized equipment (Driller) additional concrete, and additional labor & time necessary to complete the work.

Hotel rooms	\$1,750.00
Per Diem	\$700.00
40' Manlift	\$2,500.00
10 K Reach Forklift	\$2,000.00
Driller	\$11,250.00
Skid Steer	\$1,000.00
Regular Labor	\$7,000.00
Concrete (per yard)	\$1,600.00
Concrete Pump (per hr)	\$765.00
OP	\$7,141.25
Total	\$35,706.25

Taxes not included

Changes Approved

BY: 
 BY: Michael Blay City Manager

PREVIOUS CONTRACT AMOUNT \$54,500.00
 AMOUNT OF THIS ORDER \$35,706.25
 TOTAL CONTRACT AND EXTRAS \$90,206.25

By: Blaine Smith 
Vice President Construction