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Project Background
14th Street Pavement Rehabilitation & Utility Improvements
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• January 13, 2025
• City Council Approved Award for Design Services to H.R. Green

• Survey – Existing Vertical and Horizontal Alignment 
• Utility Notifications – Contact Gas Company, Southern California Edison, 

etc. 
• 30% Design Drawings – Early stage of the plan set. 

• September 23rd, 2025 – First Community Meeting Held:
• 14th Street from Campus Ave to Grove Ave
• Resident feedback relating to traffic calming measures

• Sticky note exercise on roadway exhibit. 
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• Project Scope
• Concrete sidewalks, ADA ramps, curb & gutter, spandrels, cross-gutters
• Water main upgrade (13th Avenue to Grove Avenue)
• Replacement of brick sewer manholes
• Traffic signal improvements
• Roadway rubberized hot mix asphalt paving
• Traffic calming measures

• Project Budget:
• $2,000,000 Roadway Maintenance and Rehabilitation Account (RMRA)
• $700,000 Water Utility Fund
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• Community Meeting Attendance
• 20 People attended the meeting and provided comments

• Majority of Comments
• Total of 43 comments received

• 17 comments for stop control along limits of the project
• 7 comments for protected left turn phasing at Campus Ave and 14th Street
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• Revisions to proposed improvements
• Campus Ave at 14th Street

• Modify Traffic Signal to Include Protected or 
Protected/Permissive Phasing
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• Revisions to proposed improvements
• Evaluation of Intersection for Stop Sign Warrants

• 14th Street and Edgefield Street
• 14th Street and Fernando Avenue



14th St. Pavement Rehab & Utility Imp.
Data Analysis

• Sample Bulb Out at Intersection



Next Steps
14th St. Pavement Rehab & Utility Imp.



14th St. Pavement Rehab & Utility Imp.
Next Steps

• Finalize Design Phase
• 60%, 90% , Final Contract Documents

• Estimated design time – (complete fall of 2026)
• Advertise for construction

• Estimated design time – (Complete early 2027)
• Construction

• Estimated Construction time – (Summer 2027, weather 
permitting)



Questions?


